

July 7, 2026

TO: Members of the North Dakota State Board of Higher Education

Members of the Legislative IT Committee

Legislative Council

RE: Major IT Project Summary Report

Greetings,

This is the Major IT Project Summary Report for the period ending June 30, 2026.

Completed

No projects were completed this quarter.

Project	Budget Status	Schedule Status
N/A	N/A	N/A

Planning

No projects were in the planning stage this quarter.

Project	Status
N/A	N/A

Execution

One project was in the execution phase this quarter.

Project	Status
CTS – Disaster Recovery Second Site Establishment and activation of a secure secondary site for our mission-critical applications/systems and their dependencies.	The overall status is being reported as Yellow . The project is behind schedule (23%) and is under budget. The project is behind the anticipated schedule; however, the team is reasonably confident it can recover to within 10% of the planned schedule within the next month. Greater-than-expected NDIT involvement has delayed some work. This has been identified as a risk and will continue to be monitored.